GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Dept., - "NSRSSP – Protective measures at the toe of dam foundations opposite to 5th to 9th Blocks"- Administrative sanction for Revised Estimates of Rs.680,33,538/- – Accorded.

WATER RESOURCES (PROJECTS.III) DEPARTMENT

G.O.RT.No. 837 Dated: 26-12-2015

Read the following:

1) GO Ms No.41, I&CAD (PW.SLM) Dept., dt:27.03.2004,
2) From the Chief Engineer (P), Kurnool, Lr.No.CE(P)/KNL/ DEE.2/ ATO/Srisailam Dam/ 6 Govt., dated:09-01-2015.
3) From the Chief Engineer (P), Kurnool, Lr.No.CE(P)/KNL/DEE.1/ ATO/Srisailam Dam/136 Govt., dated:20-05-2015,
4) From the Chief Engineer(P), Kurnool, Lr. No. CE(P)/KNL/ DEE.1/ATO/ Srisailam Dam/ 241 Govt., Dt:05.08.2015

&&&

ORDER:

In the reference first read above, the Government have accorded Administrative Approval for the work "Protective measures at the toe of the foundations opposite to blocks 5th to 7th of NSRS dam for an amount of Rs.290.00 Lakhs.

2. In the reference 2nd read above, the Chief Engineer (P), Kurnool has requested the Government to accord Administrative approval for an amount of Rs.482.00 Lakhs for the work "strengthening of the toe of the dam foundation opposite to 6th & 7th block of Srisailam Project".

3. In the reference 3rd read above, the Chief Engineer (P), Kurnool has resubmitted the Revised Estimate for the work "NSRSSP – Protective measures at the toe of dam foundations opposite to 5th to 9th blocks" for an amount of Rs.680,33,538/- and requested the Government to accord Administrative Approval.

4. Government, after careful examination of the proposal of the Chief Engineer (P), Kurnool hereby accorded an Administrative sanction to the Revised Estimate for an amount of Rs.680,33,538/- (Rupees Six Crores Eighty Lakhs Thirtythree thousand Five hundred and thirty eight only) as detailed below:

S.No	Description	As per Tech sanction	As per RE now proposed	Excess/ Less
1	Protective measures at the toe of the Dam Foundations opposite to 5th block of NSRSSP	107,57,500	114,66,139	708,639
2	Protective measures at the toe of the Dam Foundations opposite to 6th block of NSRSSP	95,94,300	332,30,000	236,35,700
3	Protective measures at the toe of the Dam Foundations opposite to 7th block of NSRSSP	39,17,400	166,06,000	126,88,600
3	Protective measures at the toe of the Dam Foundations opposite to 8th block of NSRSSP	--	43,77,000	43,77,000
4	Improvements to the water conveyance system in Dam galleries of NSRSSP	21,18,900	23,54,399	2,35,499
	Total	263,88,100	**680,33,538**	416,45,438

...2/-

5. The expenditure sanctioned in para (4) above is chargeable to the HOA: 4801 COL on Power Projects - (01) Hydel Generation MH 101 Srisailam Hydro Electric Scheme GH 11 Normal State Plan - SH 26 - D&A Works – 530 Major Works/531 Other Expenditure.

6. The Chief Engineer (Projects), Kurnool shall take necessary action accordingly.

7. This order issues with the concurrence of the Finance (FMU.WR.II) Department vide their UO No.15941/224/WP.II/15, dated:19.09.2015.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYANATH DAS
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer (Projects),
Kurnool.
Copy to:
The Director of Works & Accounts, Hyderabad
The Finance (FMU.WR.II) Department
The OSD to Hon'ble Minister (WRD)
The PS to Prl. Secy (AD)
SF/SC

//FORWARDED :: BY ORDER//

SECTION OFFICER